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Statement of Ongoing Contracts as of 04/20/05 05/ 03/ 05
District 05
- ___________________________________________________________________________________________________________________________________________________________________]
Location Awarded
Contract Resident Bid + CCOs Est Comp %Time
Fed Aid Description i Comp To date Apbpproved % Work
Pgm Code SWPPP Type Of Work Contractor Engineer This Month Accepted Message
05- MON-1-25.7/83.7 I'N MONTEREY COUNTY AT VAR OQUS TRUESDELL CORPORATI ON OF $178,730 02/28/05 0%
05-0J7204 LOCATI ONS CALI FORNI A I NC $0 03/11/05 0%
SEAL BRI DGE DECKS 3529 E WOOD STREET $0 0
PHOENI X AZ 85040
HVBH SWPPP (602)437-1711
05- MON- 1- 43. 2/ 47 I'N MONTEREY COUNTY NEAR Bl G SUR FROMGRANI TE CONSTRUCTI ON CO. BRI ANJENNI FER W LSON $492,491 03/30/05 0%
05- 0L0704 CASTRO CANYON BRI DGE TO 1.6 KM SOUTH CARI S 1529 HWY 68 $0 04/11/05 0%
CF JUAN HI GUERA CREEK BRI DCGE PO BOX 720 MONTEREY, CA 93940 $0 06/02/05 ?
ASPHALT CONCRETE OVERLAY (831) 375-1621
WATSONVI LLE, CA 95077
HMLA SWPPP
05- MON- 1-74.9/80. 8 I'N MONTEREY COUNTY I N AND NEAR J. S. BRAR COVPANY W LSON, JENNI FER $936,290 04/23/04 20%
05- 4757V4 MONTEREY AT VARI OUS LOCATI ONS 2779 BULLARD AVE 1529 H GHWAY 68 $762,211 05/ 06/ 04 81%
ACST- P001- (500) PLANTI NG AND | RRI GATI ON MONTEREY, CA 93940- 5279 $0 01/22/08 0
PH- P001- (500) CLOVI S, CA 93611-3414 (831) 375- 1621
HB1 SWPPP
05- MON- 25-/ 4 I'N MONTEREY COUNTY ABOUT 20 KM EAST GRANI TE CONSTRUCTI ON COMPANY $436, 436 04/ 06/ 05 0%
05- 0L8404 OF SAN LUCAS FROM ROUTE 198 TO 6.1 KMP O BOX 50085 $0 04/19/05 0%
NORTH OF ROUTE 198 AND FROM 0.2 KM $0 °
NORTH OF LONOAK ROAD WATSONVI LLE CA 95077
ASPHALT CONCRETE OVERLAY (831) 724-1011
HMLA SWPPP
05- MON- 68-12. 4/ 0 I'N MONTEREY COUNTY ABOUT 14 KM EAST MGE UNDERGROUND | NC. W LSON, JENNI FER $371,614 06/ 24/04 79%
05- 495704 CF MONTEREY AT 0.9 KM WEST OF CORRAL PO BOX 4189 1529 H GHWAY 68 $69, 110 07/07/04 19%
ER- 35L7- (004) DE TI ERRA ROAD MONTEREY, CA 93940 $0 07/14/06 °
REPLACE CULVERT PASO ROBLES, CA 93447 (831) 375- 1621
HA23 SWPPP
05- MON- 68- 16. 8/ 21. 9 I'N MONTEREY COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COMPANY W LSON, JENNI FER $9, 313,867 08/20/04 37%
05- 491504 SALI NAS FROM 0. 6 KM SOUTH OF P O BOX 50085 1529 H OGHWAY 68 $4, 061, 840 09/ 01/ 04 43%
ACST- P068- (017) RESERVATI ON ROAD UNDERCRGSSI NG TO MONTEREY, CA 93940 $774,973 12/27/05 0
P- P068- (017) WORK STREET WATSONVI LLE CA 950775085 (831) 375- 5920
PAVEMENT REHABI LI TATI ON (831) 724- 1011

HA22 SWPPP
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05- MON- 101- 69. 4/ 73. 9 I'N MONTEREY COUNTY I N AND NEAR CGRANI TEROCK  PAVEX LAVERI NG TYLER $2,306,739 01/31/05 20%
05- 0H1004 GONZALES FROM SOUTH GONZALES CONSTRUCTI ON DI VI SI ON 3075 EXECUTI VE DR. $438,940 02/ 14/ 05 19%
ACST- QLO1- ( 090) OVERCROSSI NG TO 2.1 KM NORTH OF PO BOX 50001 SALI NAS, CA 93907 $391, 535 09/ 07/ 05 0
PHG QLO1- ( 090) NORTH GONZALES OVERCROSSI NG (831) 663- 8908
CONCRETE BARRI ER AND THRI E BEAM WATSONVI LLE, CA 95076
HB1 SWPPP
05- MON- 101-76.0/ 77.9 I'N MONTEREY COUNTY AT CHUALAR FROM CGRANI TE CONSTRUCTI ON COMPANY LAVERI NG, TYLER $1,172,165 03/16/04 71%
05- 0A1404 1.5 KM SOUTH TO 1.4 KM NORTH CF MAINP. O BOX 50085 3075 EXECUTI VE DR $1, 195,668 03/26/04 99%
ACST- QLO1- ( 055) STREET OVERCROSSI NG SALI NAS, CA 93907- 8409 $1,830 01/06/ 06 0
PHG- QLO1- ( 055) CONSTRUCT MEDI AN BARRI ER WATSONVI LLE, CA 95077-5085 (831) 663- 8908
HB1 SWPPP
05- MON-101-77.8/81. 1 I'N MONTEREY COUNTY NEAR SALI NAS FROMGRANI TE CONSTRUCTI ON CO. LAVERI NG TYLER $2, 468,248 07/21/04 88%
05- 0E3504 1.4 KM NORTH OF MAI N STREET P. O BOX 50085 3075 EXECUTI VE DR $1,901,152 07/30/04 779%
ACST- QLO1- (074) OVERCROSSI NG TO SPENCE ROAD SALI NAS, CA 93907 $93,033 05/ 09/ 05 0
PHG- QLO1- (074) CONCRETE AND THRI E BEAM BARRI ER WATSONVI LLE, CA 95077- 5085 (831) 663- 8908
HB1 SWPPP
05- MON- 101-93. 1/ 100. 4 I'N MONTEREY COUNTY NEAR SALI NAS AND MCM CONSTRUCTI ON, | NC GENERAL LAVERI NG TYLER $1,611,111 12/13/04 0%
05- 01614 PRUNEDALE AT VARI OUS LOCATI ONS ENG NEERI NG CONTRACTOR 3075 EXECUTI VE DR. $0 12/20/ 04 0%
ACNH QL01- (075) ACCELERATI ON AND DECELERATI ON LANES PO BOX 867 SALI NAS, CA 93907 $0 12/27/05 °
(831) 663-8908
NORTH HI GHLANDS, CA 95660 SUSPENDED
HB4N SWPPP
05- MON- 101-95. 0/ 95. 8 I'N MONTEREY COUNTY NEAR PRUNEDALE AT R M HARRI S COVPANY | NC NAAS, ABDALLA $8, 434,598 08/27/01 100%
05-0161U4 ROUTE 101 FROM 0.1 KM SOQUTH TO 0.4 KM1000 HONE ROAD $8,124,221 09/10/01 97%
ACNH- X053- (020) NORTH OF ROUTE 156/ 101 SEP AND ON $14,442 12/ 23/ 05 °
ROUTE 156 FROM MCGUFF MARTI NEZ CA 94553 (831) 663-9802
MODI FY | NTERCHANGE AND RAMPS (925) 335- 3000
HE14 SWPPP
05-MON-156-1.8/T4.8 | N MONTEREY COUNTY NEAR CASTROVILLE GRANITE CONSTRUCTION COVMPANY  $927,927 04/01/05 0%
05- 0L9404 FROM CASTROVI LLE BOULEVARD TO 0.1 KM P O BOX 50085 $0 04/11/05 0%
EAST OF MC GUFFI E ROAD $0 °
ASPHALT CONCRETE OVERLAY WATSONVI LLE CA 95077

(831) 724- 1011
HVLA SWPPP
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05- MON- 198-16. 1/ 21. 3 I'N MONTEREY COUNTY ON RTE 198 FROM 2 PAPI CH CONSTRUCTI ON CO., I NC. HOPKINS, RAY $250, 000 03/24/05 0%
05- 0MB504 M EAST OF RTE 25 TO7.5 M EAST O P. O BOX 2210 P. O BOX 307 $0 03/24/05 0%
RTE 25 TEMPLETON, CA 93465 $0 06/23/05 0
REPAI R EMBANKMENT Pl SMO BEACH, CA 93448 (805) 226- 9217
HML
05-SB-1-1.7/2.5 I' N SANTA BARBARA COUNTY NEAR LAS CGRANI TE CONSTRUCTI ON COMPANY  STI MSON, PATRI CK $2, 556, 640 04/12/04 81%
05- 484604 CRUCES FROM 2.7 KM TO 4.0 KM NORTH OF P O BOX 50085 2053 PREI SKER LANE, $1, 804,550 04/21/04 719
ER- 35L2- (004) ROUTE 1 AND 101 SEPARATI ON SU TE E $85, 240 05/ 25/ 05 0
REALI GNVENT SLOPE WATSONVI LLE CA 950775085 SANTA MARI A, CA 93454
(831) 724- 1011 (805) 348- 3533
HA23 SWPPP
05-SB-1-11.0/12.2 I'N SANTA BARBARA COUNTY ON STATE A J DIANl CONSTRUCTI ON CO I NC PATRI CK STI MSON $300, 000 01/18/05 0%
05- 0M6904 ROQUTE 1 DIR S EMERGANCY FORCE ACCOUNT P. O. BOX 636 2053 PREI SKER LANE, $0 01/19/05 0%
CONTRACT STE E $0 01/ 24/ 06 0
INSTALL SI GNAL FOR ONE WAY TRAFFIC SANTA MARI A, CA 93456 SANTA MARI A, CA 93454
CONTROL (805) 922- 1611
HwVR
05-SB-1-26.7/26.9 I' N SANTA BARBARA COUNTY NEAR A J DI ANl CONSTRUCTI ON CO I NC $364,996 03/23/05 7%
05- 0K8304 VANDENBERG Al R FORCE BASE FROM SANTA P O BOX 636 $19,181 04/01/05 50
ACST- P001- (512) LUCI A CANYON ROAD TO 0.3 KM NORTH OF $19,181 06/ 20/ 05 °
PH P0O01- (512) SANTA LUCI A CANYON ROAD SANTA MARI A CA 93456
CONSTRUCT ACCELERATI ON LANE (805) 925- 9533
HB1 SWPPP
05-SB-33-/8.2 I N SANTA BARBARA AND SAN LU S OBI SPO GRANI TE CONSTRUCTI ON COVPANY M CHAEL LEW $6, 811,527 02/23/05 7%
05- 0A4004 COUNTI ES AT AND NEAR VENTUCOPA FROM P. O BOX 790 2053 PREI SKER LANE, $136,509 03/08/05 204
ACST- P033- (060) THE VENTURA COUNTY LINE TO 0.2 KM SU TE E $136, 509 06/ 23/ 06 °
P- P033- (060) SOQUTH OF THE 33 AND 166 TEMPLETON, CA. 93465 SANTA MARI A, CA. 93454
REHABI LI TATE AND W DEN H GHVWAY (805) 348-3105
HA22 SWPPP
05-SB-101-12.7/19.8 I'N SANTA BARBARA COUNTY I N AND NEAR AMERI CA VEEST LANDSCAPE | NC I NFANTE, ART $1, 267,272 11/01/02 61%
05- 462104 SANTA BARBARA FROM M LPAS STREET P O BOX 1698 22 N. MLPAS STE H $1, 154,427 11/18/02 91%
ACNH Q101- (013) UNDERCRCSSI NG TO 0.2 KM SOUTH OF SANTA BARBARA, CA 93103 $7,864 10/ 04/ 06 0
TURNPI KE ROAD OVERCROSSI NG BELLFLOWER CA 90707 (805) 884- 9459
UPGRADE PLANTI NG AND | RRI GATI ON (562) 803- 6800

HA25 SWPPP
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05- SB-101- 18.9/19.8 I' N SANTA BARBARA COUNTY I N GOLETA R BURKE CORPORATI ON $643, 780 04/15/05 0%
05- 0K2204 FROM EL SUENO ROAD ON RAMP TO 0.2 KM P O BOX 957 $0 04/22/05 0%
ACST- QL01- (091) SQUTH OF TURNPI K ROAD SAN LU S OBI SPO CA $0 08/10/05 0
PHG- QL01- (091) I NSTALL CONCRETE BARRI ER 934060957 (805) 884- 9459
(805) 543- 8568
HB1 SWPPP
05- SB-101-40.4/41.7 I'N SANTA BARBARA COUNTY ABOUT 36 KM JOHN MADONNA CONSTRUCTI ON I NFANTE, ART $1,120,422 09/10/04 0%
05- 0J3304 VEEST OF SANTA BARBARA FROM 0.9 KM COVPANY | NC 22 N. MLPAS ST., STE $650, 096 09/ 23/ 04 0%
ACST- QL01- (081) EAST OF ARROYO HONDO BRIDGE TO 1.1 KMP O BOX 5310 'H $309,518 06/28/06 0
PHG Q101- (081) VEST OF ARROYO HONDO B SANTA BARBARA, CA 93103
CONCRETE MEDI AN BARRRI ER SAN LU S OBI SPO CA 93403 (805) 884- 9459 PLANT EST
HB1 SWPPP (805) 543- 7751 SATI S
05- SB-101-47.9/50. 8 I' N SANTA BARBARA COUNTY NEAR LAS A J DI ANl CONSTRUCTI ON CO I NC $2,613,407 04/18/05 0%
05- 0H0904 CRUCES FROM 1.0 KM NORTH END OF P O BOX 636 $0 04/26/05 0%
ACST- QLO1- (092) GAVI OTA TUNNEL TO 3.1 KM NORTH OF $0 0
PHG- QLO1- (092) ROUTE 1 AND 101 SEPARATI ON SANTA MARI A CA 93456
CONSTRUCT CONCRETE MEDI AN BARRI ER (805) 925- 9533
HB1 SWPPP
05- SB-101-77.4/78.5 I' N SANTA BARBARA COUNTY NEAR SANTA A.J. DI ANl CONSTRUCTI ON CO. M CHAEL LEW $510, 035 08/17/04 0%
05-0J8004 MARI A AT VARI OUS LOCATI ONS $498, 373 08/31/04 0%
ACST- Q101- (071) SHOULDER W DENI NG AND RUMBLE STRI PS $4,999 11/08/05 °
PH QLO1- (071) (805) 348- 3105
(805) 925- 9533 PLANT EST
HB1 SWPPP SATI S
05-SB-101-/2.1 I' N SANTA BARBARA COUNTY I N AND NEAR GRANI TE CONSTRUCTI ON COVPANY | NFANTE, ART $1,835,209 12/13/04 59%
05- 474804 CARPI NTERI A FROM VENTURA AND SANTA P O BOX 50085 22 N. MLPAS ST., STE $177,339 12/ 29/ 04 .
ACST- QLO1- ( 085) BARBARA COUNTY LINE TO 0.6 KM SOUTH H $177,339 08/ 17/ 05 °
PHG- QLO1- ( 085) OF CARPI NTERI A CREEK BR WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103
CONSTRUCT MEDI AN BARRI ER (831) 724- 1011 (805) 884- 9459
HB1 SWPPP
05-SB-150-1.0/1.7 I N SANTA BARBARA AND VENTURA SECURI TY PAVI NG COMPANY | NC Pl NEDA, PAUL $4, 042,313 04/07/05 0%
05- 282804 COUNTI ES NEAR CARPI NTERI A FROM 1.6 KMP O BOX 1489 22 N. MLPAS ST., STE $0 04/18/05 0%
ACST- P150- (021) EAST TO 2.7 KM EAST OF ROUTE 101 AND G&H $0 °

150 SEPARATI ON

P- P150- (021
( ) REPLACE BRI DGES

ACBR- P150- (E )
HA21 SWPPP

SUN VALLEY CA 913531489
(818) 767- 8418

SANTA BARBARA, CA 93103
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05-SB-154-18.0/0 I'N SANTA BARBARA COUNTY ABOUT 18 KM A J DIANI CONSTRUCTI ON CO I NC BLOWER, JCE $384,683 03/18/04 0%
05- 0C3104 EAST OF SANTA YNEZ TO 5.3 KM EAST OF P O BOX 636 22 N. MLPAS ST, STE $376,211 03/ 26/ 04 0%
CACHUVA LAKE ENTRANCE H $1,843 06/15/05 0
SLOPE STABI LI ZATI ON SANTA MARI A CA 934560636 SANTA BARBARA, CA 93103
(805) 925- 9533 (805) 884- 9459 PLANT EST
HA42 SWPPP SATI S
05-SB-192-2.2/0 'N SANTA BARBARA COUNTY | N SANTA GRANI TE CONSTRUCTI ON COVMPANY MORTENSEN, M CHAEL $177,368 11/03/04 64%
05- 0J6904 BARBARA AT CALLE LAURELES P O BOX 50085 22 N. MLPAS ST, $130,522 11/16/ 04 24%
CONSTRUCT CURB, SI DEWALK AND RAMPS SU TE G $54, 227 05/ 24/ 05 0
WATSONVI LLE CA 950775085 SANTA BARBARA, CA 93103
(831) 724-1011 (805) 884- 9459
HB71 SWPPP
05-SB-225-74.6 'N SANTA BARBARA COUNTY TN AND NEAR GRANI TE CONSTRUCTI ON COVMPANY BLOWMER, H. J. $5, 386,923 09/23/04 58%
05- 487714 SANTA BARBARA FROM LAS PCS| TAS P O BOX 50085 22 N. MLPAS SU TE H $3, 638, 842 10/ 08/ 04 67%
ACST- S225- (003) OVERCROSSI NG TO CASTI LLO STREET SANTA BARBARA, CA 93103 $560, 557 07/ 07/ 05 0
P- S225- (003) UNDERCRGSSI NG WATSONVI LLE CA 950775085 (805) 884- 9459
RESURFACE EXI STI NG HI GHWAY (831) 724- 1011
HA22 SWPPP
05- SBT- 25- 40. 0/ I'N SAN BENI TO COUNTY EMERGENCY WORK  TEI CHERT CONSTRUCTI ON $5,000,000 01/20/98 0%
05- 470304 REPAI R ROADVAY P O BOX 15002 $0 02/02/98
0%
ER- () $0
--0) SACRAMENTO CA 95851
HA23
05- SBT-156-.2/2.9 I'N SAN BENI TO COUNTY I N AND NEAR SAN PAVEX CONSTRUCTI ON KESHAVARZI,  FARSHAD $1,152,112 12/ 29/ 04 40%
05- 0E3604 JUAN BAUTI STA FROM 0. 4 KM EAST OF 330 BLOVQUI ST STREET 140 DUBA S ST $244,984 01/13/ 05 2204
ACST- P156- (014) ROUTE 101 AND 156 SEPARATION TO 0.1 SANTA CRUZ, CA 95060 $144,122 07/ 24/ 06 °
PHG- P156- (014) KM VEST OF ALAMEDA STRE REDWOCD CI TY, CA 94063 (831) 427- 4706
CONSTRUCT CONCRETE MEDI AN BARRI ER
HB1 SWPPP
05-SCR-9-9.4/9.7 I'N SANTA CRUZ COUNTY IN BEN LOVOND  PAVEX CONSTRUCTI ON BARRY DUNLAP $1,491,725 03/09/04 0%
05- 465604 FROM GLEN ARBOR ROAD TO M LL STREET 330 BLOMQUI ST ST 140 DU BOI SE ST SUI TE $1, 453,636 03/ 18/ 04 0%
ACST- S009- (013) CONSTRUCT LEFT TURN LANE "D $5,621 02/ 14/08 0
PH- S009- (013) REDWOOD CI TY CA 94063 SANTA CRUZ CA 95060
(831) 427- 4706 PLANT EST
HB1 SWPPP SATI S
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05-SLO- 1-8.4/8.5 I'N SAN LU S OBl SPO COUNTY NEAR SOUZA CONSTRUCTI ON | NC LENHARDT, CHERYL $375,524 09/09/04 9%
05- 445004 GUADALUPE AT NORTHVI EW AVENUE P O BOX 3810 2053 PREI SKER LANE, $79, 417 09/ 20/ 04 219
ACST- PO01- (509) REALI GN | NTERSECTI ON SU TE E $67,041 06/ 06/ 05 0
PH- POO1- (509) SAN LU S OBI SPO CA 93403 SANTA MARI A, CA 93454
(805) 546- 8288 (805) 348- 3661
HB1 SWPPP
05-SLO- 1-37.0/ 42 I'N SAN LU S OBI SPO COUNTY NEAR UNI ON ASPHALT | NC HENCH, CHARLI E $362,483 01/18/05 0%
05-0L0504 CAYUCOS AT VARI QUS LOCATI ONS P O BOX 1280 775 ARLI NGTON STREET $1,485 01/28/05 0%
ASPHALT CONCRETE OVERLAY CAMBRI A, CA 93428 $1,485 05/13/05 0
SANTA MARI A CA 93456 (805) 927- 4559
(805) 922- 9858
HMLA SWPPP
05-SLO-46-.3/0 I'N SAN LU S OBI SPO COUNTY ON RTE 46 HAMON OVERHEAD DOOR CO., I NC. HENCH, CHARLIE $500, 000 12/01/04 28%
05- ONb404 AT 0. 1M LE EAST OF PERRY CREEK BRI DGE 3021 PROPELLER DR, PO BOX 1085 775 ARLI NGTON ST. $138,488 12/ 01/ 04 28%
EMERGANCY REPAI RS AT CAMBRI A MAI NT CAMBRI A, CA 93428 $0 07/14/05 °
STA PASO ROBLES, CA 93447 (805) 927- 4559
HA23
05-SLO 46-52.5/0 I'N SAN LU S OBI SPO COUNTY NEAR A F A CONSTRUCTI ON | NC RI CARDO QUI NTANA $102,249 02/25/99 0%
05- 458804 SHANDON AT 0.8 KM WEST OF PALO PRI ETO22 COWMERCI AL BLVD STE E P. O BOX 307 $0 03/10/99 0%
ACNH- 33B2- (004) PASS TEMPLETON, CA 93465 $0 0
RECONSTRUCT SLOPE PROTECTI ON NOVATO CA 94949
(415) 883-6734 SUSPENDED
HA23
05-SLO-101-1.2/38.2 I'N SAN LU S OBl SPO COUNTY AT VARI OUS AMERI CAN Cl VI L CONSTRUCTORS $189, 258 03/10/05 22%
05-0J7104 LOCATI ONS VEST COAST, | NC $89, 358 03/ 18/ 05 46%
SEAL BRI DGE DECKS 3701 MALLARD DRI VE $89, 358 06/ 27/ 05 0
(805) 549- 3701
BENECI A, CA 94510
HA21 SWPPP
05-SLO 101-12.5/14.7 I'N SAN LU S OBl SPO COUNTY I N ARROYO J.S. BRAR COWPANY RI CHARDS, TIM $1, 308,334 05/24/04 89%
05- 0C1004 CGRANDE AND Pl SMO BEACH FROM BRI DCGE 2779 BULLARD AVENUE 4485 VACHELL LANE $827,484 06/ 10/ 04 63%
ACNH Q101- (031) STREET UNDERCROSSI NG TO 0.1 KM NORTH SAN LUI'S OBI SPO CA 93401 $204, 866 05/ 24/ 07 0

OF OAK PARK OVERCROSS CLOVIS CA 93611-3414 (805) 542- 4765
PLANTI NG AND | RRI GATI ON

HA25 SWPPP
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05-SLO 101-32.7/35.5 I'N SAN LU S OBI SPO COUNTY NEAR SAN ELI TE LANDSCAPI NG | NC RI CHARDS, TIM $527,938 05/23/02 0%
05- 345484 LU S OBl SPO FROM 2.6 KM NORTH OF 2972 LARKI N AVENUE 50 H GUERA STREET $381, 835 06/ 04/ 02 0%

RESERVO R CANYON ROAD TO CUESTA SAN LU S OBI SPO, CA $11,967 03/21/07 0

OVERHEAD CLOVIS, CA 93612 93401

H GHVWAY PLANTI NG AND | RRI GATI ON (805) 542- 4765 PLANT EST
HB4C SWPPP SATI S
05-SLO 101-37.3/41. 3 I'N SAN LU S OBI SPO COUNTY NEAR SANTA SOUZA CONSTRUCTI ON | NC HOPKI' NS, RAMON $1, 386,430 07/14/04 90%
05-0J0504 MARGARI TA FROM 1. 0 KM SOUTH OF ROUTE P O BOX 3810 P. 0. BOX 307 $1, 091,285 07/27/04 81%
ACST- QL01- (078) 101 AND 58 SEPARATION TO 1.6 KM SOUTH TEMPLETON, CA 93465 $268, 048 05/ 05/ 05 0
PHG- QLO1- (078) OF SANTA BARBARA R SAN LU S OBI SPO CA 93403 (805) 226- 9217

THRI E BEAM MEDI AN BARRI ER (805) 546- 8288
HB1 SWPPP
05-SLO 101-41.3/46.9 I'N SAN LU S OBI SPO COUNTY | N AND NEARWH TAKER CONTRACTORS | NC ROSS MCGOWAN $2,570,931 01/09/04 0%
05- 0A1704 ATASCADERO FROM 1. 6 KM SOUTH OF SANTAP O BOX 910 1559 EL CAM NO REAL $2,530,174 01/21/04 0%
ACST- QL01- (051) BARBARA ROAD OVERCROSSI NG TO SAN SAN LU S OBI SPO CA 93401 $450 05/03/05 0
PHG QL01- (051) ANSELMO ROAD OVERCROS SANTA MARGARI TA CA 93453 (805) 549- 3733

CONSTRUCT MEDI AN BARRI ER PLANT EST
HB1 SWPPP SATI S
05-SLO 166-12.9/70.1 I'N SAN LU S OBI SPO AND SANTA BARBARA C AND W CONSTRUCTI ON HOPKI' NS, RAMON $1,563,694 04/01/04 65%
05- 0A2304 COUNTI ES AT VARI QUS LOCATI ONS SPECI ALTI ES | NC P. O BOX 307 $1, 105,929 04/15/04 70%
ACST- P166- (023) UPGRADE METAL BEAM GUARD RAI L 2419 PALMA DRI VE TEMPLETON, CA 93465 $156, 360 06/ 07/ 05 °
PHG- P166- ( 023) (805) 348- 3105

VENTURA CA 93003
HB1 SWPPP (805) 642- 0204
Totals: Authorized Final Amt: $73, 445, 468 Completed to Date: $33, 083, 268  Work ThisMonth: $3, 582, 407
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Cnty Rt Pm Contract Page
05- MON- 1- 43. 2/ 47 05- 0LO704
05- MON- 1- 74. 9/ 80. 8 05-4757V4
05- MON- 1- 25. 7/ 83. 7 05- 037204
05- MON- 25-/ 4 05- 0L8404
05- MON- 68-12. 4/0 05- 495704
05- MON- 68- 16. 8/ 21. 9 05- 491504
05- MON- 101- 69. 4/ 73. 9 05- 0H1004
05- MON- 101-76. 0/ 77.9 05- 0A1404
05- MON- 101-77.8/81. 1 05- OE3504
05- MON- 101-93. 1/ 100. 4 05-0161G4
05- MON- 101- 95. 0/ 95. 8 05-0161U4
05- MON- 156- 1.8/ T4. 8 05- 0L9404
05- MON- 198-16. 1/ 21. 3 05- OMB504
05- SB-1-11.0/12.2 05- OM6904
05-SB-1-1.7/2.5 05- 484604
05- SB-1-26. 7/ 26. 9 05- 0K8304
05-SB-33-/8.2 05- 0A4004
05- SB-101-12.7/19.8 05- 462104
05- SB-101- 18.9/19. 8 05- 0K2204
05- SB-101-40. 4/ 41. 7 05- 0J3304
05- SB- 101- 47. 9/ 50. 8 05- 0H0904
05- SB-101-77.4/78.5 05- 0J8004
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
05-SB-101-/2.1 05- 474804
05- SB-150-1.0/1.7 05- 282804
05- SB- 154-18.0/0 05- 0C3104
05- SB-192-2.2/0 05- 036904
05- SB-225-/4.6 05-487714
05- SBT- 25-40. 0/ 05- 470304
05- SBT- 156-.2/2.9 05- OE3604
05-SCR-9-9.4/9.7 05- 465604
05-SLO 1-8.4/8.5 05- 445004
05- SLO 1-37. 0/ 42 05- 0L0504
05-SLO-46-.3/0 05- OMb404
05- SLO- 46-52.5/0 05- 458804
05-SLO 101-1.2/38.2 05-0J7104
05-SLO 101-12.5/14.7 05- 0C1004
05-SLO 101-32.7/35.5 05- 345484
05-SLO- 101-37.3/41.3 05- 0J0504
05-SLO 101-41. 3/ 46.9 05- 0A1704
05-SLO 166-12.9/70.1 05- 0A2304

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
-F-
-S-
- SH
- ER-

District Total:

05

Statement of Ongoing Contracts - Federal Aid

Category
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)
STATE HI GHWAY
STORM DAMAGE REPAI R

Bid + CCO
$12, 723, 564
$48, 066, 335

$4, 727, 314
$7, 928, 255
$73, 445, 468

Work Comp
$10, 106, 132
$19, 985, 575

$1, 117, 900
$1, 873, 659
$33, 083, 268

Statement of Ongoing Contracts -Summary
Digtrict Work Completed ThisPeriod

Work completed this Period:



	05

